
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 86.19 - 86.28

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2018 9/6/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

9/6/2019

E. Knudson

9/23/2019

Todd Dellinger 9/6/19

WORK ACCESS YAKIMA RIVER 140N BRIDGE
BID ITEM #4
UNIT: L.S.

ALL OF THE SAFE SPAN WORK DECK HAS BEEN REMOVED, THEREFORE 
THE REMAINING 58% PAYMENT IS BEING MADE ON THIS ESTIMATE.

$100,000 X 58% = $58,000.00

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.
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0004 WORK ACCESS YAKIMA 
RIVER 140N BRIDGE 

1 9/20/2019 L.S. 58,000 628 EK 09/25/19 17
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9214 - Lump Sum 
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